



EVERSYDE ON THE PARK
Condominium Corporation Number 0512392

MUD JACKING PROJECT - Schedule Update
May 21 to 27, 2019 from 8:00 AM to 5:00PM



Please be informed that due to weather conditions, the start date for the mud jacking project has been move to May 21st (Tuesday).

As a reminder, the crew from 24/7 Restoration company will be working in the community from 8:00 AM to 5:00 PM.

The crew will start on the back garages and work from there. Please understand that we cannot predict which slab will be lifted on each day as the contractor cannot tell how long each job will take. Timing depends on how big the voids under the slabs are. The project will take one week to complete, if weather permits.

Please do not drive on any of the slabs for 24 hours after they are lifted.



EVERSYDE ON THE PARK
Condominium Corporation Number 0512392



For reference, the following is the list of units for mud jacking;

Eversyde Ave 2502, 2504, 2506, 2508, 2510, 2512, 2516, 2518, 2520, 2522, 2526, 2530, 2533, 2534, 2536, 2538

Eversyde Park 8, 12, 20, 24, 28, 54, 58, 70, 74, 78

Everridge Common 64, 66, 68, 70, 82, 84, 86, 88, 90, 94, 96, 98, 100, 102, 112, 114, 116, 118, 120, 124, 126

We thank you in advance for your cooperation